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50,000 square miles 

 

 Texas #2 in Nation in Maritime Commerce 

 Texas Ports moved 530M+ tons at $320B 

in 2012 

 Galveston District Ports      National Rank 

 Houston          (2) 

 Beaumont          (5) 

 Corpus Christi         (7) 

 Texas City         (11) 

 Port Arthur         (23) 

 Freeport          (31) 

 Galveston         (47) 

 Matagorda         (48) 

 Brownsville         (69) 

 Victoria         (78) 

 Gulf Intracoastal Waterway          (3) 

 GIWW-TX 73M+ tons at $43B in 2012 

 43.3% of Nation’s Imported Crude thru TX 

 21.5% Nation’s Import/Export/Domestic 

Tonnage 

 21.0% of Nation’s Total Export tonnage 

 30.8% of Nation’s Total Import tonnage 

 

     GALVESTON DISTRICT FACTS 
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FY-14 Execution 

President’s Budget   $116,460,000 

FY-14 Allocation   $127,861,000 

Carry-in    $    3,368,000 

Available to Obligate       $131,229,000 

  

Obligated    $115,490,000 

 

Percent Execution              88.0% 

 

FY-15 Funding Outlook 

President’s Budget   $113,351,000 

Carry-in    $  15,739,000 

Total Anticipated   $129,090,000 

      GALVESTON NAVIGATION OM FUNDING 



BUILDING STRONG® 

 

  Hydrographic Survey Webpage 

 

  EPA Ocean Disposal Coordination 

 

  Implement Vertical Datum Conversion 

  

  New Contracting Acquisition Methods 

 

  Deep Draft Set-Back Policy 

 

  Re-energize Interagency Coordination Team (ICT) 

 

  Preliminary Assessments & DMMPs 

 

  FY-15 INITIATIVES 
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OPERATIONS MANAGERS 

    Paula Wise 

    Tricia Campbell 

    CPT Robert Burnham 

    Seth Jones 

    George Dabney 

    Eric Russek 

Operations Managers 



US Army Corps of Engineers 

BUILDING STRONG® 

Galveston District – Dredging Meeting                              

Custodians of the Texas Coast 

Corpus Christi Ship Channel 

   Sabine-Neches Waterway 

      Texas City Channel 

 
Paula Rankin Wise 

Operations Manager 

Navigation Branch 

23 October 2014 
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Corpus Christi Ship Channel 
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Project: Corpus Christi Ship Channel 

Inner Basin to Viola Turning 

Basin 

Dredging Depth: 47 – 51 ft. Required Depth 

Dredging Width: 600 – 1559 ft. 

Dredging Length: Varies 

Dredging Quantity: TBD 

Material Type: Silt / Sand 

Placement Area: Open Water and Upland 

Distance to Placement 

Area: 
1-4 Miles 

Type of  Equipment: Pipeline Dredge 

Env. Window 

(Avoidance Period) 
March - November 

Reason for Window: Turtles and Nesting Birds 

Start Date: May 18, 2015  

Est. Completion Date: October 28, 2015 
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Ingleside 

CORPUS CHRISTI SHIP CHANNEL 

INNER BASIN TO VIOLA TURNING BASIN 
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Corpus Christi Ship Channel 
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Ingleside PA 13  

PA 10  

Project: Corpus Christi Ship Channel 

Inner Basin to Beacon 82 

Dredging Depth: 47 – 51 ft. Required Depth 

Dredging Width: 600 – 1559 ft. 

Dredging Length: Varies 

Dredging Quantity:  

(Est.) 
2,000,000 

Material Type: Silt / Sand 

Placement Area: Open Water and Upland 

Distance to Placement 

Area: 
1-4 Miles 

Type of  Equipment: Pipeline Dredge 

Env. Window 

(Avoidance Period) 
March - November 

Reason for Window: Turtles and Nesting Birds 

Award: January 2016 

CORPUS CHRISTI SHIP CHANNEL 

INNER BASIN TO BEACON 82 
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Galveston District – Navigation Channels 
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Sabine-Neches Waterway 
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Sabine-Neches Waterway 
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Project: Sabine-Neches Waterway 

Sabine Pass Channel 

Dredging Depth: 42 ft. Required Depth 

Dredging Width: 500 - 1150 ft. 

Dredging Length: Varies 

Dredging Quantity: 1,700,000 cubic yards 

Material Type: Silt/Sand 

Placement Area: PA 5C 

Distance to Place Area: 3.5 Mile Avg. 

Type of Equipment: Pipeline 

Env. Window: NA 

Reason for Window: NA 

Start Date: May 22, 2015 

Est. Completion Date: October 30, 2015 

Sabine 

Gulf   of   Mexico 

5 

6 

           SABINE-NECHES WATERWAY 

SABINE PASS CHANNEL 
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Project: Sabine-Neches Waterway 

Placement Area No. 8 

Improvements 

Type of Work: Levee Improvements 

Dredging Width: NA 

Dredging Length: NA 

Dredging Quantity: NA 

Material Type: NA 

Placement Area: PA 8 

Distance to Placement 

Area: 
NA 

Type of  Equipment: 
Excavators; Dozers; 

Marsh Buggy 

Env. Window: NA 

Reason for Window: NA 

Start Date: (Est.) July 10, 2015 

Est. Completion Date: December 21, 2015 

9 

8 

Port Arthur 

Port Arthur 

Turning Basins 

Junction Area 

SABINE-NECHES WATERWAY 

PLACEMENT AREA NO. 8 IMPROVEMENTS 

May be delayed while working on scope of job. 
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FY 2016 Contracts 

Sabine-Neches Waterway 
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9 

8 

Port Arthur 

Port Arthur 

Turning Basins 

Junction Area 

Project: Sabine-Neches Waterway 

Port Arthur Canal, Turning 

Basin, Junction Area and 

Taylors Bayou 

Dredging Depth: 42 ft. Required Depth 

Dredging Width: 400 - 1200 ft. 

Dredging Length: Varies 

Dredging Quantity: 2,500,000 cubic yards 

Material Type: Silt/Clay 

Placement Area: PA 8 and PA 9 

Distance to Place Area: 1.5 - 2 Miles Avg. 

Type of Equipment: Pipeline 

Env. Window: NA 

Reason for Window: NA 

Award: March 2016 

SABINE-NECHES WATERWAY 

PORT ARTHUR CANAL,TURNING BASIN, 

JUNCTION AREA AND TAYLORS BAYOU 
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1 

2 

3 

4 

Project: Sabine Neches Waterway 

Outer Bar and Bank 

Channel 

Dredging Depth: 44 ft. Required Depth 

Dredging Width: 800 ft. 

Dredging Length: Varies 

Dredging Quantity: 4,000,000 cubic yards 

Material Type: Silt/Clay 

Placement Area: Offshore 

Distance to Placement 

Area: 
3 Mile Avg. 

Type of  Equipment: Hopper 

Env. Window April 1 thru Nov. 30 

Reason for Window: Sea Turtles 

Award: March 2016 

           SABINE-NECHES WATERWAY 

OUTER BAR AND BANK CHANNEL 
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Pelican Island 
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Texas City 
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FY 2016 Contract 

Texas City Channel 
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Project: Texas City Channel 

Main Channel and Turning 

Basin 

Dredging Depth: 48 ft. Required Depth 

Dredging Width: 400 - 1200 ft. 

Dredging Length: Varies 

Dredging Quantity: 1,000,000 cubic yards 

Material Type: Silt/Sand 

Placement Areas: PA 5/6; SPPA’s 3, 4, 5 

Distance to Place Area: 1 Mile Avg. 

Type of Equipment: Pipeline 

Env. Window: NA 

Reason for Window: NA 

Award: August 2016 

TEXAS CITY CHANNEL 

MAIN CHANNEL AND TURNING BASIN 
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For more information, contact: 

 

Paula Rankin Wise 

Operations Manager 

 

Navigation Branch, Operations Division 

U.S. Army Corps of Engineers, Galveston 

409-766-3948 

paula.r.wise@usace.army.mil 

 

Questions 

Comments? 

For more information, contact: 

 

Paula Rankin Wise 

Operations Manager 

 

Navigation Branch, Operations Division 

U.S. Army Corps of Engineers, Galveston 

409-766-3948 

paula.r.wise@usace.army.mil 
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Custodians of the Coast 

Galveston Harbor & Channel 

   Houston Ship Channel 
        - Barbours Cut 

        - Bayport Ship Channel 

        - Greens Bayou 

Tricia Campbell, P.E. 

Operations Manager  

Navigation Branch 

23 October 2014 
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Galveston District – Navigation Channels 
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Houston-Galveston 

Complex 
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FY 2015 Contracts 

Galveston Harbor and Channel 
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Project: Galveston Harbor - 

Galveston Entrance Channel 

and Houston Ship Channel - 

Bolivar to Red Fish 

Dredging Depth: 47-49 ft. Required Depth 

Dredging Width: 800-1000 ft. 

Dredging Length: Varies 

Dredging Quantity: 2,000,000 cubic yards 

Material Type: Silt/Sand 

Placement Area: Offshore/BU 

Distance to Place Area: 4 Mile Avg. 

Type of Equipment: Hopper 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: May 21, 2015 

Est. Completion Date: October 29, 2015 

Morgan’s Point 

GALVESTON HARBOR-GALVESTON ENTRANCE  

CHANNEL AND HOUSTON SHIP CHANNEL- 

BOLIVAR ROADS TO RED FISH 
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FY 2016 Contracts 

Galveston Harbor and Channel 
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Project: 
Galveston Inner Harbor  

Dredging Depth: 41 - 46 ft. Required Depth 

Dredging Width: 1000 ft. 

Dredging Length: Varies 

Dredging Quantity: 1,500,000 cubic yards 

Material Type: Silt 

Placement Area: Offshore 

Distance to Place Area: 8 Miles Avg. 

Type of Equipment: Hopper Dredge 

Env. Window: NA 

Reason for Window: NA 

Award: October 2015 

Pelican 

Island 

PA San 

Jacinto PA 

    GALVESTON HARBOR 
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Project: Galveston Harbor  

Pelican Island Levee Repair 

Dredging Depth: NA 

Dredging Width: NA 

Dredging Length: NA 

Dredging Quantity: NA 

Material Type: Clay 

Placement Area: Pelican Island 

Distance to Place Area: NA 

Type of Equipment: Earth Moving, Dragline 

Env. Window: NA 

Reason for Window: NA 

Award Date: November 2015 

San 

Jacinto 

PA 

Pelican 

Island 

PA 

 GALVESTON HARBOR 

PELICAN ISLAND LEVEE REPAIR 
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FY 2015 Contracts 

Houston Ship Channel 
  -  Barbours Terminal 

 -  Bayport Ship Channel 

 -  Greens Bayou 
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Alexander Island PA  

Levee Raising Spilman 

Island 

Peggy 

Lake 

Alexander 

Island 

Atkinson Is. 

16 

14 

15 

La Porte 

Project: Houston Ship Channel 

Alexander Island 

Containment Dike Raise 

Type of Work: Levee Raising 

Dredging Width: NA 

Dredging Length: NA 

Dredging Quantity: NA 

Material Type: Silt/Clay 

Placement Area: Alexander Island PA 

Distance to Place Area: NA 

Type of Equipment: 
Dragline/Earthmoving 

equipment 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: January 15, 2015 

Est. Completion Date: June 19, 2016 

           HOUSTON SHIP CHANNEL  

         ALEXANDER ISLAND CONTAINMENT DIKE RAISE 



BUILDING STRONG® 

Galveston District – Dredging Meeting       -       Custodians of the Coast 

Project: Houston Ship Channel 

Sims Bayou to Turning 

Basin 

Dredging Depth: 
38 ft.  And 42 ft. 

Required Depth 

Dredging Width: 300 - 250 ft. 

Dredging Length: Varies 

Dredging Quantity: 1,000,000 cubic yards 

Material Type: Silt 

Placement Area: 
House Tract; West 

Clinton 

Distance to Place 

Area: 
3 Miles Average 

Type of Equipment: Pipeline Dredge 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: January 15, 2015 

Est. Completion Date: August 6, 2015 

           HOUSTON SHIP CHANNEL  

         SIMS BAYOU TO TURNING BASIN 
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Project: Houston Ship Channel 

Mid-Bay PA - Dewatering 

Type of Work: Dewatering 

Dredging Width: NA 

Dredging Length: NA 

Dredging Quantity: NA 

Material Type: Silt 

Placement Area: Midbay 

Distance to Place Area: NA 

Type of Equipment: Marsh Buggy 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: August 21, 2015 

Est. Completion Date: February 3, 2015 

Morgan’s Point 

           HOUSTON SHIP CHANNEL  

         MID-BAY PA DEWATERING 
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Project: Houston Ship Channel 

Exxon to Carpenters Reach 

Dredging Depth: 47 ft. Required Depth 

Dredging Width: 300 ft. 

Dredging Length: Varies 

Dredging Quantity: 1,500,000 cubic yards 

Material Type: Silt 

Placement Area: 
Lost Lake PA and Peggy 

Lake PA 

Distance to Place 

Area: 
1 Mile Avg. 

Type of Equipment: Pipeline Dredge 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: July 30, 2015 

Est. Completion Date: February 11, 2016 

Lost Lake 

Peggy Lake 

Spilman 

Island 

Alexander 

   Island 

Goat Island 

           HOUSTON SHIP CHANNEL  

         EXXON TO CARPENTERS REACH 
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Lost Lake 

Peggy Lake 

Alexander 

   Island 

Goat Island 

Spilman 

Island 

Project: Houston Ship Channel 

Spilman Island PA 

Dewatering & Spill Box 

Replacement 

Type of Work: Dewatering 

Dredging Width: NA 

Dredging Length: NA 

Dredging Quantity: NA 

Material Type: Silt/Clay 

Placement Area: Spilman Island 

Distance to Place Area: NA 

Type of Equipment: 
Marsh Buggy/ Excavation 

Equipment 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: September 5, 2015 

Est. Completion Date: July 8, 2016 

           HOUSTON SHIP CHANNEL – SPILMAN ISLAND PA 

         DEWATERING & SPILL BOX REPLACEMENT 
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Project: Houston Ship Channel 

Placement Area No. 15 and 

Mid Bay PA 

Type of Work: Shoreline Stabilization 

Dredging Width: NA 

Dredging Length: NA 

Dredging Quantity: NA 

Material Type: 

Placement Area: PA 15 & Mid Bay 

Distance to Place Area: NA 

Type of Equipment: 
Crane/Earthmoving 

equipment 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: October 2, 2015 

Est. Completion Date: March 16, 2016 

15 

14 

Atkinson Is. La Porte 

Spillman Is. 

16 

           HOUSTON SHIP CHANNEL  

         PLACEMENT AREA NO. 15 and Mid Bay PA 
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Project: Houston Ship Channel 

Bayport Flare 

Dredging Depth: 47 ft. Required Depth 

Dredging Width: 300 - 3394 ft. 

Dredging Length: Varies 

Dredging Quantity: 800,000 cubic yards 

Material Type: Silt 

Placement Area: PA14 

Distance to Place 

Area: 
1 Mile Avg. 

Type of Equipment: Pipeline Dredge 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: October 8, 2015 

Est. Completion Date: March 22, 2016 

15 

14 

Atkinson Is. La Porte 

Spilman Is. 

16 

           HOUSTON SHIP CHANNEL  

         BAYPORT FLARE 
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FY 2016 Contracts 

Houston Ship Channel 
  -  Barbours Terminal 

 -  Bayport Ship Channel 

 -  Greens Bayou 
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           HOUSTON SHIP CHANNEL  

         BARGE LANES MAINTENANCE DREDGING 

Project: Houston Ship Channel Bayport 

Barge Lanes Maintenance 

Dredging 

Dredging Depth: 12 ft. Required Depth 

Dredging Width:  147.5 ft. 

Dredging Length: Varies 

Dredging Quantity: cubic yards 

Material Type: Sand/Silt 

Placement Area: Marsh Cell M10 

Distance to Place 

Area: 
1-4 miles 

Type of Equipment: Pipeline 

Env. Window: 

Nesting bird window at Mid-

Bay PA (avoid impacts to 

nesting birds March 1st to 

August 31st) 

Reason for Window: Migratory Bird Treaty Act 

Award: October 2015 
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Project: 
Houston Ship Channel – 

Morgans to Exxon and 

Barbours Terminal 

Dredging Depth: 
42 ft. (Barbours) & 49 ft. 

(HSC) Required Depth 

Dredging Width: 1222 - 300 ft. 

Dredging Length: Varies 

Dredging Quantity: cubic yards 

Material Type: Silt 

Placement Area: Spilman & Alexander Island 

Distance to Place Area: 1 Mile Avg. 

Type of Equipment: Pipeline 

Env. Window: NA 

Reason for Window: NA 

Award: November 2015 

Lost Lake 

Peggy Lake 

Spillman 

Island 

Alexander 

   Island 

Goat Island 

   HOUSTON SHIP CHANNEL  

   MORGANS POINT TO EXXON AND  

 BARBOURS TERMINAL 
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Project: Houston Ship Channel 

Placement Area No. 14 

Dewatering 

Type of Work: Dewatering 

Dredging Width: NA 

Dredging Length: NA 

Dredging Quantity: NA 

Material Type: 

Placement Area: PA 14  

Distance to Place 

Area: 
NA 

Type of Equipment: 
Marsh Buggy/Earthmoving 

Equipment 

Env. Window: NA 

Reason for Window: NA 

Award: March 2016 

15 

14 

Atkinson Is. La Porte 

Spillman Is. 

16 

           HOUSTON SHIP CHANNEL  

         PLACEMENT AREA NO. 14 DEWATERING 
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           HOUSTON SHIP CHANNEL  

         BAYPORT FLARE AND RED FISH REEF TO BEACON 78 

Project: Houston Ship Channel Bayport 

Flare and Redfish Reef to  

Beacon 78 

Dredging Depth: 47 ft. Required Depth 

Dredging Width: 530 ft. 

Dredging Length: Varies 

Dredging Quantity: cubic yards 

Material Type: Sand/Silt 

Placement Area: 
Marsh Cells 7/8/9 and Mid-

Bay PA 

Distance to Place 

Area: 
1-4 miles 

Type of Equipment: Pipeline 

Env. Window: 

Nesting bird window at Mid-

Bay PA (avoid impacts to 

nesting birds March 1st to 

August 31st) 

Reason for Window: Migratory Bird Treaty Act 

Award: July 2016 
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For more information, contact: 

 

Paula Rankin Wise 

Operations Manager 

 

Navigation Branch, Operations Division 

U.S. Army Corps of Engineers, Galveston 

409-766-3948 

paula.r.wise@usace.army.mil 

 

Questions 

Comments? 

For more information, contact: 

 

Tricia Campbell 

Operations Manager 

 

Navigation Branch, Operations Division 

U.S. Army Corps of Engineers, Galveston 

409-766-3153 

tricia.c.campbell@usace.army.mil 
 



US Army Corps of Engineers 

BUILDING STRONG® 

Galveston District – Dredging Meeting                              

Custodians of the Coast 

Freeport Harbor 

   Channel to Victoria 

CPT Robert Burnham 

Operations Manager  

Navigation Branch 

23 October 2014 
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Galveston District – Navigation Channels 
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Freeport Harbor 
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FY 2015 Contracts 

Freeport Harbor 
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1 Quintana 

Surfside 

85 

7 

Brazosport 

Turning Basin 

Brazos Harbor 

Turning Basin 

and Channel 

Upper 

Turning Basin 

1-A 

88 

Stauffer Channel 

(De-Authorized) 

Buffer 

Zone 

Limits of 

Discharge 

Project: Freeport Harbor 

Entrance Channel (with 

Corpus Christi Entrance 

Channel Option) 

Dredging Depth: 49 - 47 ft. Required Depth 

Dredging Width: 400 ft. 

Dredging Length: Varies 

Dredging Quantity: 3,165,000 cubic yards 

Material Type: Sand/Silt 

Placement Area: Offshore 

Distance to Place Area: 2.5 Mile Avg. 

Type of Equipment: Hopper 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: October 29, 2014 

Est. Completion Date: January 12, 2015 

  FREEPORT HARBOR ENTRANCE CHANNEL WITH 

  CORPUS CHRISTI ENTRANCE CHANEL OPTION 
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FREEPORT HARBOR ENTRANCE CHANNEL WITH 

CORPUS CHRISTI ENTRANCE CHANEL OPTION 

Corpus Christi 

Ship Channel 

Ingleside 
Nueces 

Bay 

Corpus  

Christi 

Port 

Aransas 

Aransas 

Pass 
B

C
N

 8
2
 

2 

1 

Project: Freeport Harbor 

Entrance Channel (with 

Corpus Christi Entrance 

Channel Option) 

Dredging Depth: 49 - 47 ft. Required Depth 

Dredging Width: 700 - 600 ft. 

Dredging Length: Varies 

Dredging Quantity: 3,165,000 cubic yards 

Material Type: Silt/Sand 

Placement Area: Offshore 

Distance to Placement 

Area: 
2.5 Mile Avg. 

Type of  Equipment: Hopper 

Env. Window: Nov. 11 thru Mar. 31 

Reason for Window: Sea Turtles 

Est. Start Date: November 16, 2014 

Est. Completion Date: January 27, 2015 

Cont’d. 
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1 Quintana 

Surfside 

85 

7 

Brazosport 

Turning Basin 

Brazos Harbor 

Turning Basin 

and Channel 

Upper 

Turning Basin 

1-A 

88 

Stauffer Channel 

(De-Authorized) 

Buffer 

Zone 

Limits of 

Discharge 

Project: Freeport Harbor -  

Entrance Channel 

Dredging Depth: 49 - 47 ft. Required Depth 

Dredging Width: 400 ft. 

Dredging Length: Varies 

Dredging Quantity: 2,000,000 cubic yards 

Material Type: Sand/Silt 

Placement Area: Offshore 

Distance to Place Area: 2.5 Mile Avg. 

Type of Equipment: Hopper 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: September 1, 2015 

Est. Completion Date: February 25, 2015 

FREEPORT HARBOR 

ENTRANCE CHANNEL 
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Project: Freeport Harbor, TX  

Inside Channel 

Dredging Depth: 
47- to 49-foot (Req. 

Depth) 

Dredging Width: 280 - 1190 ft. 

Dredging Length: Varies 

Dredging Quantity: 500,000 cubic yards 

Material Type: Sand/Silt 

Placement Area (PA): PA 1/Offshore 

Distance to PA: 2.5 Mile (avg.) 

Type of Equipment: Pipeline 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: September 1, 2015 

Est. Completion Date: February 25, 2016 

FREEPORT HARBOR 

INSIDE CHANNEL 
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FY 2016 Contract 

Freeport Harbor 
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1 Quintana 

Surfside 

85 

7 

Brazosport 

Turning Basin 

Brazos Harbor 

Turning Basin 

and Channel 

Upper 

Turning Basin 

1-A 

88 

Stauffer Channel 

(De-Authorized) 

Buffer 

Zone 

Limits of 

Discharge 

Project: Freeport Harbor, TX 

Entrance Channel 

Dredging Depth: 47- to 49-foot (Req. Depth) 

Dredging Width: 400 ft. 

Dredging Length: Varies 

Dredging Quantity:  cubic yards 

Material Type: Sand/Silt 

Placement Area (PA): Offshore 

Distance to PA: 2.5 Mile (avg.) 

Type of Equipment: Hopper 

Env. Window: NA 

Reason for Window: NA 

Award: September 2016 

FREEPORT HARBOR 

ENTRANCE CHANNEL 
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GIWW-Channel to Victoria 
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FY 2015 Contract 

Channel to Victoria 
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CHANNEL TO VICTORIA 

MIDDLE REACH 

Project: GIWW, Ch to Victoria 

Middle Reach 

Dredging Depth: 14-foot (Req. Depth) 

Dredging Width: 125 ft. 

Dredging Length: Varies 

Dredging Quantity:  500,000 cubic yards 

Material Type: Silt/Sand 

Placement Area (PA): Upland Confined 

Distance to PA: 2.0 Mile (avg.) 

Type of  Equipment: Pipeline 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: October 13, 2015 

Est. Completion Date: April 15, 2016 

8-A 

5 

Channel to Long Mott 

6A 

7 

8-B 

3 

8-C 

9 

Tivoli 
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FY 2016 Contract 

Channel to Victoria 
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CHANNEL TO VICTORIA 

LOWER REACH 

Project: GIWW, Ch to 

Victoria 

Middle Reach 

Dredging Depth: 14-foot (Req. Depth) 

Dredging Width: 125 ft. 

Dredging Length: Varies 

Dredging Quantity:  600,000 cubic yards 

Material Type: Silt/Sand 

Placement Area (PA): Upland Confined 

Distance to PA: 2.0 Mile (avg.) 

Type of  Equipment: Pipeline 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: October 13, 2016 

Est. Completion Date: April 15, 2017 

Channel to Seadrift 

2 

1 
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For more information, contact: 

 

Paula Rankin Wise 

Operations Manager 

 

Navigation Branch, Operations Division 

U.S. Army Corps of Engineers, Galveston 

409-766-3948 

paula.r.wise@usace.army.mil 

 

Questions 

Comments? 

For more information, contact: 

 

CPT Robert Burnham 

Operations Manager 

 

Navigation Branch, Operations Division 

U.S. Army Corps of Engineers, Galveston 

409-766-3170 

Robert.burnham@usace.army.mil 
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Seth Jones 

Operation Manager 

Navigation Branch 

October 23, 2014 

 

Gulf Intracoastal Waterway 

 Brazos Island Harbor (BIH) 
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FY 2015 Contracts 

Gulf Intracoastal Waterway, TX 
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  GULF INTRACOASTAL WATERWAY 

  COLORADO RIVER TO UPPER MATAGORDA BAY 
Project: Gulf Intracoastal Waterway 

Colorado River to Upper 

Matagorda Bay with option/ 

Port Lavaca & Harbor of 

Refuge 

Dredging Depth: 16 ft. Required Depth 

Dredging Width: 125 ft. 

Dredging Length: Varies 

Dredging Quantity: 3,200,000 cubic yards 

Material Type: Fine Silt/Sand 

Placement Area: Open/Upland Confined 

Distance to Placement 

Area: 
1 Miles Avg. 

Type of  Equipment: Pipeline 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: April  2015 

Est. Completion Date: October 2015 

106 

108 

108-A 

109 

Baxter Island 
3 

Colorado 

River Locks 

110 

111 

112-A 

112-A 

112-B 

112-C 
113 

114 

115 

116 
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  GULF INTRACOASTAL WATERWAY 

 COLORADO RIVER TO UPPER MATAGORDA BAY 
Project: 

 

 

Gulf Intracoastal Waterway 

Colorado River to Upper 

Matagorda Bay with option/ 

Port Lavaca & Harbor of 

Refuge 

Dredging Depth: 14 ft. Required Depth 

Dredging Width: 125 ft. 

Dredging Length: Varies 

Dredging Quantity: 3,200,000 cubic yards 

Material Type: Fine Silt/Sand 

Placement Area: Open/Upland Confined 

Distance to Placement 

Area: 
1 Miles Avg. 

Type of  Equipment: Pipeline 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: April 2015 

Est. Completion Date: October 2015 

Cont’d. 
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GULF INTRACOASTAL WATERWAY 

CHANNEL ACROSS ARANSAS BAY 

Project: Gulf Intracoastal Waterway 

Channel Across Aransas Bay 

Dredging Depth: 16 ft. Required Depth 

Dredging Width: 125 ft. 

Dredging Length: Varies 

Dredging Quantity: 1,300 ,000 cubic yards 

Material Type: Fine Silt/Sand 

Placement Area: Open/BU Sites 

Distance to Placement 

Area: 
1 Miles Avg. 

Type of  Equipment: Pipeline 

Env. Window: Closed 15 Oct to 15 Apr 

Reason for Window: Whooping Crane 

Est. Start Date: April  2015 

Est. Completion Date: October  2015 
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GULF INTRACOASTAL WATERWAY 

GALVESTON CAUSEWAY TO BASTROP BAYOU 

Project: Gulf Intracoastal Waterway 

Galveston Causeway to 

Bastrop Bayou 

Dredging Depth: 12 ft. Required Depth 

Dredging Width: 125 ft. 

Dredging Length: Varies 

Dredging Quantity: 1,000,000 cubic yards 

Material Type: Fine Silt/Sand 

Placement Area: Open/Upland Confined 

Distance to Placement 

Area: 
1 Miles Avg. 

Type of  Equipment: Pipeline 

Env. Window: 1 Nov – 28 Feb 

Reason for Window: Seagrass 

Est. Start Date: May 6, 2015 

Est. Completion Date: November 23, 2015 
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GULF INTRACOASTAL WATERWAY 

HIGH ISLAND TO ROLLOVER PASS 

Project: Gulf Intracoastal Waterway 

High Island to Rollover 

Dredging Depth: 16 ft. Required Depth 

Dredging Width: 125 ft. 

Dredging Length: Varies 

Dredging Quantity: 1,000,000 cubic yards 

Material Type: Fine Silt/Sand 

Placement Area: 
Open/Upland 

Confined/BU 

Distance to Placement 

Area: 
2 Miles Avg. 

Type of  Equipment: Pipeline 

Env. Window: N/A 

Reason for Window: N/A 

Est. Start Date: September 30, 2015 

Est. Completion Date: March 24, 2016 
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FY 2016 Contracts 

Gulf Intracoastal Waterway, TX 
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GULF INTRACOASTAL WATERWAY 

CORPUS CHRISTI TO PORT ISABEL 

Project: Gulf Intracoastal Waterway 

Corpus Christi to Port Isabel 

Dredging Depth: 14 ft. Required Depth 

Dredging Width: 125 ft. 

Dredging Length: Varies 

Dredging Quantity: 1,025,000 cubic yards 

Material Type: Fine Silt/Sand 

Placement Area: Open/BU Sites 

Distance to Placement 

Area: 
3 Miles Avg. 

Type of  Equipment: Pipeline 

Env. Window: 1 Nov. - 28 Feb. 

Reason for Window: Seagrass 

Award: October 2015 
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Project: Gulf Intracoastal Waterway 

Corpus Christi to Port Isabel 

Dredging Depth: 14 ft. Required Depth 

Dredging Width: 125 ft. 

Dredging Length: Varies 

Dredging Quantity: 1,025,000 cubic yards 

Material Type: Fine Silt/Sand 

Placement Area: Open/BU Sites 

Distance to Placement 

Area: 
3 Miles Avg. 

Type of  Equipment: Pipeline 

Env. Window: 1 Nov. – 28 Feb. 

Reason for Window: Seagrass 

Award: October 2015 

Arroyo Colorado 
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GULF INTRACOASTAL WATERWAY 

CORPUS CHRISTI TO PORT ISABEL Sheet 2 

Cont… 
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Aransas Bay 

Project: Gulf Intracoastal Waterway 

Beneficial Use (BU) Site B 

Construction 

Type of Work: BU Site 

Dredging Width: NA 

Dredging Length: NA 

Dredging Quantity: NA 

Material Type: Silt/Clay 

Placement Area: NA 

Distance to Place Area: NA 

Type of Equipment: Marine Construction 

Env. Window: NA 

Reason for Window: NA 

Award: April 2016 

GULF INTRACOASTAL WATERWAY 

BENEFICIAL USE SITE B 
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Project: Gulf Intracoastal Waterway 

Brazos River to Boggy Bayou 

Dredging Depth: 12 ft. Required Depth 

Dredging Width: 125 ft. 

Dredging Length: Varies 

Dredging Quantity: cubic yards 

Material Type: Fine Silt/Sand 

Placement Area: Open/Upland Confined 

Distance to Placement 

Area: 
1.5 Miles Avg. 

Type of  Equipment: Pipeline 

Env. Window: NA 

Reason for Window: NA 

Award: June 2016 

GULF INTRACOASTAL WATERWAY 

BRAZOS RIVER TO BOGGY BAYOU 
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GULF INTRACOASTAL WATERWAY 

SHORELINE STABILIZATION AND  

LEVEE RAISE – PA 93 AND PA 112-B 
Project: Gulf Intracoastal Waterway-

Shoreline Stabilization and 

Levee Raise-PA 93 & 112-B 

Type of Work: 
Shore Stabilization/ Levee 

Raise 

Dredging Width: NA 

Dredging Length: NA 

Dredging Quantity: NA 

Material Type: 

Placement Area: PA 93 

Distance to Place 

Area: 
NA 

Type of Equipment: 
Marine Construction 

Earthmoving Equipment 

Env. Window: NA 

Reason for Window: NA 

Award: July 2016 

Sheet 1 
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GULF INTRACOASTAL WATERWAY 

SHORELINE STABILIZATION AND  

LEVEE RAISE – PA 93 AND PA 112-B 
Project: Gulf Intracoastal Waterway-

Shoreline Stabilization and 

Levee Raise-PA 93 & 112-B 

Type of Work: 
Shore Stabilization/ Levee 

Raise 

Dredging Width: NA 

Dredging Length: NA 

Dredging Quantity: NA 

Material Type: 

Placement Area: PA 112-B  

Distance to Place 

Area: 
NA 

Type of Equipment: 
Marine Construction 

Earthmoving Equipment 

Env. Window: NA 

Reason for Window: NA 

Award: July 2016 

Sheet 2 

Cont’d… 
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Project: Gulf Intracoastal Waterway 

Rollover to Causeway 

Dredging Depth: 16 ft. Required Depth 

Dredging Width: 125 ft. 

Dredging Length: Varies 

Dredging Quantity: 650,000 cubic yards 

Material Type: Fine Sand/Silt 

Placement Area: Upland/Open Water/BU 

Distance to Place Area: 2.0 Mile Avg. 

Type of Equipment: Pipeline 

Env. Window: N/A 

Reason for Window: N/A 

Award: August 2016 

GULF INTRACOASTAL WATERWAY 

ROLLOVER PASS TO GALVESTON CAUSEWAY 
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FY 2015 Contracts 

Brazos Island Harbor 

(Brownsville Harbor) 
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Galveston District – Navigation Channels 
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Brazos Island Harbor (Brownsville Harbor) 
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Nueces 

Bay 

Aransas 

Pass 

BRAZOS ISLAND HARBOR 

BROWNSVILLE SHIP CHANNEL 

1 

Port Isabel 

2 3 

4 

5 

7 

8 

Port of 

Brownsville 

T E X A S 

M E X I C O 

Project: Brazos Island Harbor - 

Main Channel 

Dredging Depth: 44 ft. Required Depth 

Dredging Width: 300 - 400 ft. 

Dredging Length: Varies 

Dredging Quantity: 2,000,000 cubic yards 

Material Type: Silt 

Placement Area: Upland 

Distance to Place Area: 1 Mile Avg. 

Type of Equipment: Pipeline 

Env. Window: NA 

Reason for Window: NA 

Award: March 2015 
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FY 2016 Contract 

Brazos Island Harbor 

(Brownsville Harbor) 
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1 

Port Isabel 

2 3 

4 

5 

7 

8 

Port of 

Brownsville 

T E X A S 

M E X I C O 

Project: Brazos Island Harbor 

Brownsville Jetty Channel 

Dredging Depth: 46 ft. Required Depth 

Dredging Width: 300 - 400 ft. 

Dredging Length: Varies 

Dredging Quantity: 350,000 cubic yards 

Material Type: Sand 

Placement Area: Beach/BU 

Distance to Place Area: 2 Miles Avg. 

Type of Equipment: Hopper/Pipeline 

Env. Window: 1 Oct- 14Mar 

Reason for Window: Turtle/Tourism 

Award: October 2015 

Aransas 

Pass 

BRAZOS ISLAND HARBOR 

JETTY CHANNEL 
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For more information, contact: 

 

Paula Rankin Wise 

Operations Manager 

 

Navigation Branch, Operations Division 

U.S. Army Corps of Engineers, Galveston 

409-766-3948 

paula.r.wise@usace.army.mil 

 

Questions 

Comments? 

For more information, contact: 

 

Seth Jones 

Operations Manager 

 

Navigation Branch, Operations Division 

U.S. Army Corps of Engineers, Galveston 

409-766-3068 

Seth.w.jones@usace.army.mil 
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George Dabney 

Operation Manager 

Navigation Branch 

October 23, 2014 

Matagorda Ship Channel 
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FY 2015 Contract 

Matagorda Ship Channel 
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MATAGORDA SHIP CHANNEL 

MATAGORDA PENINSULA TO POINT COMFORT 

Project: Matagorda Ship Channel 

Matagorda Peninsula to 

Point Comfort 

Dredging Depth: 38 ft. Required Depth 

Dredging Width: 200  ft. 

Dredging Length: Varies 

Dredging Quantity: 2,000,000 cubic yards 

Material Type: Sand/Silt 

Placement Area: 
Open Water/Semi 

Confined 

Distance to Place 

Area: 
1 Mile Avg. 

Type of Equipment: Pipeline Dredge 

Env. Window: March 1 thru August 31 

Reason for Window: Nesting birds 

Est. Start Date: October 20, 2015 

Est. Completion Date: April 12, 2016 



BUILDING STRONG® 

Galveston District – Dredging Meeting       -       Custodians of the Texas Coast 

FY 2016 Contract 

Matagorda Ship Channel 
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Project: Matagorda Ship Channel 

Gallinipper Point to Point 

Comfort 

Dredging Depth: 38 ft. Required Depth 

Dredging Width: 200 ft. 

Dredging Length: Varies 

Dredging Quantity:  2,000,000 cubic yards 

Material Type: Sand/Silt 

Placement Area: 
Open Water/Semi 

Confined 

Distance to Place 

Area: 
1 Mile Avg. 

Type of Equipment: Pipeline Dredge 

Env. Window: March 1 thru August 31 

Reason for Window: Nesting birds 

Award: August 2016 

MATAGORDA SHIP CHANNEL 
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For more information, contact: 

 

Paula Rankin Wise 

Operations Manager 

 

Navigation Branch, Operations Division 

U.S. Army Corps of Engineers, Galveston 

409-766-3948 

paula.r.wise@usace.army.mil 

 

Questions 

Comments? 

For more information, contact: 

 

George Dabney 

Operations Manager 

 

Navigation Branch, Operations Division 

U.S. Army Corps of Engineers, Galveston 

409-766-6345 

george.v.dabney@usace.army.mil 
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Brazos River Floodgates,  

  Colorado River Locks &  

   Mooring Buoy Maintenance  

Eric Russek, P.E. 
Operations Manager  

Project Operations Br, Galveston 

October 23, 2014 
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Navigation Project Facilities 

Brazos River Flood Gates 

Colorado River Locks 
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99 

Brazos River Floodgates 

• Minimize shoaling at 

river crossings 

•  Safety 

 

Colorado River Locks 

Navigation Project Facilities 
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Brazos River Floodgates 
Freeport, TX 
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Colorado River Locks 
Matagorda, TX 
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Galveston District Mooring Basins 

Port Arthur 

Bolivar Peninsula 

Pelican Island 

Chocolate Bayou 

Brazos River Flood Gates 

Colorado River Locks 

Oyster Lake 

Port O’Connor 

Channel to Victoria 

Aransas National Wildlife Refuge 

Corpus Christi Ship Channel 

Arroyo Colorado 



BUILDING STRONG® 

Galveston District – Dredging Meeting       -       Custodians of the Texas Coast 

‘Can’ Buoy ‘Anvil’ Buoy 

Damaged ‘Can’ Buoy 
Buoy Yard at Brazos River Flood Gates 
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FY 2015 Contract 

Brazos River Floodgates 

 And Colorado River Locks 
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Project:        

Brazos River 

Floodgates and 

Colorado River 

Locks  

Consolidated 

Facilities Repairs  

Dredging Depth: NA 

Dredging Width: NA 

Dredging Length: NA 

Dredging Quantity: NA 

Material Type: NA 

Placement Area: NA 

Type of Equipment: 
Electrical, Mechanical & 

Structural 

Env. Window: NA 

Reason for Window: NA 

Award: May 2015 
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FY 2016 Contract 

Brazos River Floodgates 

 And Colorado River Locks 
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Project:        

Brazos River 

Floodgates and 

Colorado River 

Locks  

Consolidated 

Facilities Repairs  

Dredging Depth: NA 

Dredging Width: NA 

Dredging Length: NA 

Dredging Quantity: NA 

Material Type: NA 

Placement Area: NA 

Type of Equipment: 
Electrical, Mechanical & 

Structural 

Env. Window: NA 

Reason for Window: NA 

Award: May 2016 
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For more information, contact: 

 

Paula Rankin Wise 

Operations Manager 

 

Navigation Branch, Operations Division 

U.S. Army Corps of Engineers, Galveston 

409-766-3948 

paula.r.wise@usace.army.mil 

 

Questions 

Comments? 

For more information, contact: 

 

Eric Russek 

Operations Manager 

 

Project Operation Branch, Operations Division 

U.S. Army Corps of Engineers, Galveston 

409-766-3007 

eric.g.russek@usace.army.mil 
 


